



New Campus & Food Bank Monthly Construction Update March 2023

houston 
foodbank | **40TH**
ANNIVERSARY

Construction Start: April, 2023
Facility Operations Begin: Fall 2025

HFB West Campus Update

Construction Activities: April-May 2023

- Construction fencing installation begins around site perimeter
- Contractor clearing equipment moves on site
- Clearing begins on the east end of the site, adjacent to Ella Blvd, and progresses west
- All construction parking contained to the site


What to Expect During this Phase

- Cleared material haul-off along TX-249/W. Mount Houston Rd
- All cleared materials to be hauled off; no onsite burning will be conducted
- 50-ft deep buffer zone of existing trees will be retained along the entire southeast portion of the property, adjacent to Heather Glenn subdivision
- Clearing and excavating activities to take place during normal working hours, Mon-Fri weekly


Current Site Plan



Proposed New Site Plan



HFB West Project Schedule



- Site clearing and civil site development
April – August 2023
- Site Utilities and Foundations
Sept 2023 – Feb 2024
- Building vertical construction Feb 2024 – Nov 2025

HFB West Campus Update

Contact Information

- For more information or questions, please contact:

Marc Scott

Project Executive

Project Control

Email: HFB@ProjectControl.com